

PAR-220 Electrostatic Holddown for Viewers

1964

31 Jan See MFR, this date, listing our requirements.

25X1 3-4 Feb ☐ will prepare a PAR.

10 Feb See message, this date, authorizing ☐ to write a PAR^{25X1}

25X1 20 Feb ☐ message, this date, assigned PAR number 220 to this project and schedules delivery of technical objections on 4 March 1964.

10 Mar PAR received, being evaluated.

10 Apr See MFR, this date, giving reasons why this PAR is not acceptable to us.

Declass Review by NIMA/DOD

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04770A002600050004-6

Approved For Release 2003/01/28 : CIA-RDP78B04770A002600050004-6

Approved For Release 2003/01/28 : CIA-RDP78B04770A002600050004-6

23 June 1964

MEMORANDUM FOR THE RECORD

See the Trip Report covering the period 8 - 11 June 1964 for comments concerning this project.

[redacted]
Admin. Monitor, Contract [redacted]
Development Branch, P&DS

25X1
25X1

Approved For Release 2003/01/28 : CIA-RDP78B04770A002600050004-6